Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

- Mobe personnel and equipment to site.
- Arrange for delivery of one command post trailer, one generator, two port-a-johns, and one bobcat.
-Conductsuteonemahonforcrewandsetupsupponzone
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.
- Provide Health and Safety Plan,

Pickup Truck Computer
Generator 25 KW Printer/fax/copier
Office Trailer 8' X 24' Cell phone
Port-a-johns
Bobcat
Kerosene heater
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Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

Westin

START - None

- Site shut down due to snow.

- Procure site supplies.

- Connect generator to office trailer.

- Conduct daily health & safety

= Provide OSC with 1900-553 and offsute hours reports.

Pickup Truck
Generator 25 KW
Office Trailer 8' X 24'
Port-ajohns

Bobcat

Kerosene heater




Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

START - None

- Plow snow around site.

- Cut access panel in building wall for bobcat.

- Set up drum staging area.

- Complete connection of generator to office trailer.

- Conduct daily health & safety meetings.

- Provide OSC with 1900-55's and offsite hours reports.

Pickup Truck | Computer

Generator 25 KW : Printerffax/copier
Office Trailer 8' X 24' Cell phone
Port-a-johns Water cooler/refrig unit
Kerosene heater




Nelison Galvanizing Site
11-02 Broadwa

ay
Long Island City, NY

START - None

- Round up drums and containers and place in staging area.
- Arrange for fuel delivery, trash dumpster and analytical services.
- Run two phone lines into office trailer.

- Conduct daily health & safety meetings.
- Provide OSC with 1800-55's and offsite hours reports.

Pickup Truck Computer

Generator 25 KW Printer/fax/copier
Office Trailer 8' X 24' Cell phone
Port-a-johns Water cooler/refrig unit
Bobcat
Kerosene heater




Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

- Continue staging of drums and containers. )

- Arrange for fuel delivery, trash dumpster and analytical services.
- Sample vats and drums.

- Conduct daily health & safety meetings. _

- Provide OSC with 1800-55's and offsite hours reports.

Pickup Truck Computer
Generator 25 KW Printerffax/copier

| office Trailer 8' X 24' Cell phone
Port-a-johns Water cooler/refrig unit
Bobcat
Kerosene heater




Continue staging of drums and containers.

Arrange for analytical services.

Sample vats and drums.

Conduct daily health & safety meetings.

Provide OSC with 1900-55's and offsite hours reports.




Nelson Galvanizing Site
11-02 Broadway
Long Istand City, NY

START - None

- Amrange for analytical services.

- Continue sampling of vats and drums.

- Conduct daily health & safety meetings. _
- Provide OSC with 1900-55's and offsite hours reports.

Pickup Truck
Generator 25 KW
Office Trailer 8' X 24'
Port-a-johns




Nelson Galvanizing Site
11-02 Broadway
Long Istand City, NY

Bob Moody

E

i e
START - None

S

- Arrange for analytical services.
- Thaw out frozen drums.

- Repair access door.

- Conduct daily health & safety meetings.

- Provide OSC with 1900-55's and offsite hours reports.

* Pickup Truck ’ B Computer

Generator 25 KW 1 Printer/fax/copier
Office Trailer 8' X 24' 1 Cell phone
Port-a-johris 2 Water cooler/refrig unit
Bobcat | 1 Cut off saw

Kerosene heater L1

R N |
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Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

- Arrange for analytical services.
- Thaw out frozen drums.
- Repair access door.

- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and cffsite hours reports.

Pickup Truck

Generator 25 KW 1
Office Trailer 8' X 24' 1
Port-a-johris 2
Bobcat ' 1

Kerosene heater 1

éorﬁpﬁter

Printer/fax/copier
Cell phone
Water cooler/refrig unit

Cut off saw




Nelson Galvanizing Site
11-02 Broadway

Long Island City, NY

el - o
- Arrange for analytical services.

- Thaw out frozen drums.

- Cut open caustic tank for solids removal.

- Conduct daily health & safety meetings.

- Provide OSC with 1900-55's and cffsite hours reports.

i

Pickup Truck

Generator 25 KW 1
Office Trailer 8' X 24 1
Port-a-johrs 2
Bobcat ' 1
Kerosene heater 1

Cdrﬁputer

Printerffax/copier

Cell phone

Water cooler/refrig unit
Cut off saw

Cutting 'forc.h




elson Galvanizing Site J 68-52-99-07 T 011
11-02 Broadway
Long Island City, NY

- Arrange for analytical services.
- Thaw out frozen drums.
- Cut open caustic tank for solids removal.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and cffsite hours reports.

“Pickup Truck

Generator 25 KW 1 Printer/fax/copier 1
Office Trailer 8' X 24' 1 Cell phone 1
Port-a-johris 2 Water cooler/refrig unit 1
Bobcat 1 Cut off saw 1

Kerosene heater 1 Cutting torch 1




‘Nelson Gélvanizing Site ( 9 011
11-02 Broadway
Long Istand City, NY

/; S i 2 i
- Make up composite samples from compatible drums and arrange for disposal analysis.
- Thaw out frozen tank.
- Remove and containerize solids from the caustic tank.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and cffsite hours reports.

Pickup Truck

Generator 25 KW 1 Printer/fax/copier 1
Office Trailer 8' X 24' 1 Cell phone 1
Port-a-johrs 2 Water cooler/refrig unit 1
Bobcat 1 Cut off saw 1

Kerosene heater 1 Cutting torch 1




Nelson Galvanizing Site o 011
11-02 Broadway
Long Island City, NY

February 7, 2000 0700-1800 hrs

Jeff M. Bechtel

Bob Mof)dy

- Make up composite samples from compatible drums and arrange for disposal analysis.

- Thaw out frozen tank. 1

- Arrange for poly drums to containerize vat material. Also get pump, compressor and steam genny to facilitate vat cleanout.

- Conduct daily health & safety meetings.

- Provide OSC with 1900-55's and offsite h
T ESSOn

Pickup Truck ' v Comp ter

Generator 25 KW 1 Printer/fax/copier 1
Office Trailer 8' X 24' 1 Cell phone 1
Port-a-johris 2 Water cooler/refrig unit 1
Bobcat 1 Cut off saw 1

Kerosene heater 1 Cutting torch 1




Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

- Provide O

BEROF P

Pickup Truck
Generator 25 KW
Office Trailer 8' X 24'
Port-a-johris

Bobcat

Kerosene heater

s an

d offsi
SONNEL

EL AUTH(

te hours reports.

T

- Make up composite samples from compatible drums and arrange for disposal analysis.
- Cut open and remove contents from Vat 70.
- Arrange for delivery of cubic yard boxes for contaminated wood.
- Conduct daily health & safety meetings.
SC with 1900-55'

68-52-99-07

February 8, 2000

Jeff M. Bechtel

Bob Moody

Computer
Printer and fax/copier
Cell phone

Water cooler/refrig unit
Cut off saw

Cutting torch

011




Nelson Galvanizing Site 68-S2-99-07
11-02 Broadway
Long Island City, NY

o x

- Make up comp

- Cut open and remove contents from Vat 70.

- Arrange for delivery of cubic yard boxes for contaminated wood.

- Conduct daily health & safety meetings.

- Provide OSC with 1900-55's and cffsite hours reports.
: e p———

' Pickup Truck * Computer

Generator 25 KW , 1 Printer and fax/copier 1 each
Office Trailer 8' X 24' 1 Cell phone 1
Port-a-johris 2 Water cooler/refrig unit 1
Bobcat 1 Cut off saw 1

Kerosene heater 1 Cutting torch 1




Nelson Galvanizing Site

68-52-99-07

11-02 Broadway
Long Island City, NY

- Cut open, remove and containerize the contents from Vat 70.

- Clean off contaminated steel.
- Conduct daily health & safety meetings.
- Provide OSC Wi

tckup Truck

Generator 25 KW 1
Office Trailer 8' X 24' 1
Port-a-johrs 2
Bobcat : 1
Kerosene heater 1

- Arrange for delivery of cubic yard boxes for contaminated wood.

February 9, 2000

C.omputérQ

Printer and fax/copier
Cell phone

Water cooler/refrig unit
Cut off saw

Cutting torch




"Nelson Ga_lvaqni_zln”g“ Site
11-02 Broadway
Long Island City, NY

- Clean off contaminated steel.
- Conduct daily health & safety meetings.
- Provide O 0-55's and offsite hours reports.

)

Pickup Truck'

Generator 25 KW 1
Office Trailer 8' X 24' 1
Port-a-johrs 2
Bobcat 1
Kerosene heater | 1

- Cut open,xre}(move and containerize the contents from Vat 70.
- Arrange for delivery of cubic yard boxes for contaminated wood.

Printer and fax/copier

Cell phone
Water cooler/refrig unit
Cut off saw

Cutting torch




11-02 Broadway
Long Island City, NY

- Cut open, remove and containerize the contents from Vat 70.

- Clean off contaminated steel.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and cffsite. hours reports,

‘ %ER ERSO! \UTHOF

Pickup Truck
Generator 25 KW 1
Officé Trailer 8' X 24' 1
Port-a-johns 2
Bobcat 1
Kerosene heater 1

Computer

Printer and fax/copier
Cell phone
Water cooler/refrig unit

Cut off saw

Cutting torch
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- Provide OSC with 1800-55's and offsite hours reg

- Cut open, remove and containerize the contents from Vat 70.
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"Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

- Continue to remove and containerize the

- Clean off contaminated steel and cut up contaminated wood.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

‘|ck_up\ T_rufék ]

Generator 25 KW 1
Office Trailer 8' X 24' 1
Port-a-johrs 2
Bobcat 1
Kerosene heater 1

“&%/

Fébma‘ry 11

Computer

Printer and fax/copier
Cell phone

Water cooler/refrig unit
Cut off saw

Cutting torch




Nelson Galvanizing Site ' 011
11-02 Broadway
Long Island City, NY

T

- Continue to remove and containerize the contents from Vat 70.

- Clean off contaminated steel and cut up contaminated wood.

- Conduct daily health & safety meetings.

- Provide OSC with 1900-55's and cffsite hours reports.
%%MB : NE -

Pickup Truck

Generator 25 KW 1 Printer and fax/copier 1 each
Office Trailer 8' X 24' 1 Cell phone 1
Port-a-johris 2 Water cooler/refrig unit _ 1
Bobcat 1 Cut off saw 1

-—

Kerosene heater Cutting torch 1




 Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

- Continue to remove and containerize the contents from Vat 70.
- Clean off contaminated steel and cut up contaminated wood.

- Conduct daily healith & safety meetings.

- Provide OSC with 1900-55's and offsite hours reports

Pickup Truck

Generator 25 KW 1
Office Trailer 8' X 24' 1
Port-a-johris 2
Bobcat 1
Kerosene heater 1

68-S2-99-07

i
i
1

Jeff M. Bechtel \

Computer

Printer and fax/copiéer
Celi phone

Water cooler/refrig unit
Cut off saw

Cutting torch

011




Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

February 15, 2000 _ 0700-1800 hrs l

- Continue to remove and containerize the contents from Vat 70.
- Clean off contaminated steel and cut up contaminated wood.

- Conduct daily health & safety meetings.

t - Provide OSC with 1900-55's and offsite hours reports.

Pickup Truck

Generator 25 KW Printer and fax/copier 1 each
Office Trailer 8' X 24" Cell phone 1

3 Computer 2
1
1

Port-ajohns - 2 Water cooler/refrig unit
1
1
1

1
Bobcat Cut off saw 1
1

Kerosene heater Cutting torch

Water laser




Nelson Galvanizing Site 68-52-89-07

011

11-02 Broadway
Long Island City, NY

62 ] Jeff M. Bechtel

START - None

- Continue to remove and containerize the contents from Vat 70.
- Clean off contaminated steel and cut up contaminated wood.

- Conduct daily health & safety meetings.

- Provide OSC with 1900-55's and offsite hours reports.

Pickup Truck 3 Computer

Generator 25 KW 1 Printer and fax/copier
Office Trailer 8' X 24' 1 Cell phone
Port-a-johns 2 Water cooler/refrig unit
Bobcat 1 Cut off saw

Kerosene heater 1 Cutting torch




Nelson Galvanizing Site 68-52-99-07 011

11-02 Broadway
Long Island City, NY

February 17, 2000 0700-1800 hrs

- Continue to remove and containerize the contents from Vat 70.
- Clean off contaminated steel and cut up contarminated wood.

- Remove and containerize the contents from Vat 68.

- Conduct daily health & safety meetings.

- Provide OSC with 1900-55's and offsite hours reports.

Pickup Truck 3 Computer 2
Generator 25 KW 1 Printer and fax/copier 1 each
Office Trailer 8' X 24' 1 Cell phone 1
Port-azjohns 2 Water cooler/refrig unit 1
Bobcat 1 Cut off saw 1
Air compressor 185 cfin 1 Cuttinig torch 1
Water laser 1 Diaphragm pump 2" 1




Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

Jeff M. Bechtel

Westinghouse Remediation Services (D.O. closeout 9/15/00

_START -None .

-~ Continue to remove and containerize the contents from Vat 70.
- Clean off contaminated steel and cut up contaminated wood.

- Remove and containerize the contents from Vat 68.

- Conduct daily health & safety meetings.

- Provide OSC with 1900-55's and offsite hours reports.

Pickup Truck 3 Computer 2
Generator 25 KW 1 Printer and fax/copier ' 1 each
Office Trailer 8' X 24' 1 Cell phone 1
Port-a-johns 2 Water coolef/refrig unit 1
Bobcat 1 Cut off saw 1

Air compressor 185 cfm 1 Cutting torch 1
Water laser 1 Diaphragm




Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

0700-1800 hrs

START - Nane

- Containerize the decon water from Vat 70.

- Sample the flammabile liquid drums.

- Decon and containerize the water from Vat 68.

- Canduct daily health & safety meetings.

- Provide OSC with 1900-55's and offsite hours reports.

Pickup Truck 3
Generator 25 KW 1
Office Trailer 8' X 24' 1
Port-a-johns 2
Bobcat 1
Air compressor 185 cfm 1

Water laser 1

Computer 2
Printer and fax/copier | 1 each
Cell phone 1
Water cooler/refrig unit 1
‘Cut off saw 1
Cutting torch 1

Diaph




011

Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

February 18, 2000 0700-1800 hrs

6Z Il Jeff M. Bech

- Containerize the decon water from Vat 70.

- Sample the flammable liquid drums.

- Decon and containerize the water from Vat 68.

- Conduct daily health & safety meetings.

- Provide OSC with 1900-55's and offsite hours reports.

Pickup Truck 3 Computer 2
Generator 25 KW 1 Printer and fax/copier 1 each
Office Trailer 8' X 24' 1 Cell phone 1
Port-a-johns 2 Water cooler/refrig unit 1
Bobcat 1 Cut off saw 1
Air compressor 185 cfm 1 Cutting torch : 1
Water laser 1 Diaphragm pump 2" 1




Neilson Galvanizing Site 68-52-99-07 011
11-02 Broadway
Long Island City, NY

February 21, 2000 _0700-1800 hrs

START - None

- Remove and containerize the material from Vat 69.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

Pickup Truck 3 Computer 2
Generator 25 KW 1 Printer and fax/copier 1 each
Office Trailer 8' X 24' 1 Cell phone 1
Port-a-johris 2 Water cooler/refrig unit 1
Bobcat 1 Cut off saw 1
Air compressor 185 cfm 1 Cutting torch 1

1 Diaphragm pump 2' 1




Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

011

February 21, 2000 0700-1800 hrs

- Remove and containerize the material from Vat 69.
= Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

Air compressor 185 c¢fm

Pickup Truck 3
Generator 25 KW 1
Office Trailer 8' X 24' 1
Port-a-johns 2
Bobcat 1

1

1

Water laser

Computer

Printer and fax/copier
Cell phone

Water cooler/refrig unit
Cut off saw

Cutting torch
Diaphragm pump 2"




Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

February 22, 2000 0700-1800 hrs

62 ] Jeff M. Bechtel

Westinghouse Remediation Services (D.O. closeout 9/15/00 Scott Garpiel

START - None

- Remove and containerize the material from Vat 69.
- Conduct daily health & safety meetings.
- Provide OSC with 1900-55's and offsite hours reports.

Pickup Truck 3 Computer » 2
Generator 25 KW 1 Printer and fax/copier 1 each.
Office Trailer 8' X 24' 1 Cell phone 1
Port-a-johns 2 Water cooler/refrig unit 1
Bobcat 1 Cut off saw ' 1
Air compressor 185 cfm 1 Cutting torch 1
Water laser 1 Diaphragm pump 2" 1




Nelson Galvanizing Site 68-S2-99-07

011

11-02 Broadway
Long Istand City, NY

February 23, 2000

0700-1800 hrs

Jeff M. Bechtel

- Remove and containerize the material from Vat 69.

- Ship out samples,

- Conduct daily health & safety meetings.

- Provide OSC with 1800-55's and offsite hours reports.

Pickup Truck 3 Computer

Generator 25 KW 1 Printer and fax/copier
Office Trailer 8' X 24' 1 Cell phone
Port-a-johns 2 Water cooler/refrig unit
Bobcat 1 Cut off saw

Air compressor 185 c¢fm 1 Cutting torch

Water laser 1 Diaphragm pump 2"




Nelson Galvanizing Site

11-02 Broadway
Long Island City, NY

Westinghouse Remediation Services (D.O. closeout 9/15/00

START - None

- Complete work on Vat €9.

- Cut and stack vats out of the way.

- Conduct daily health & safety meetings.

- Provide OSC with 1800-55's and offsite hours reports.

Pickup Truck
Generator 25 KW
‘Office Trailer 8' X 24'
Port-a-johns

Boboat

Air compressor 185 c¢fm
Water laser

Computer

Printer and fax/copier
Cell phone

Water coclerfrefrig unit
Cut off saw

Cutting torch

Diaphragm pump 2"




Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

START - None

- Assess remaining below grade vat.

- Cut and stack vats out of the way.

- Conduct daily health & safety meetings.

- Provide OSC with 1900-55's and offsite hours reports.

Ql
Pickup Truck 3 Computer 2
Generator 25 KW 1 Printer and fax/copier 1 each
Office Traifler 8' X 24' 1 Cell phone 1
Port-a-johns 2 Water cooler/refrig unit 1
Bobcat 1 Cut off saw 1
Air compressor 185 cfm 1 Cutting torch 1
Water laser 1 Diaphragm pump 2" 1




Nelson Galvarizing Site

11-02 Broadway
Long Island City, NY

START - None

- Containerize material from below grade vat.
- Conduct daily health & safety meetings.
- Provide OSC with 1800-55's and offsite hours reports.

Pickup Truck

|| Generator 25 Kw
Office Trailer 8' X 24'
Port-a-johns

Bobcat

Air compressor 185 cfm

Water laser

Computer

Printer and fax/copier
Cell phone

Water cooler/refrig unit
Cut off saw

Cutting torch
Diaphragm pump 2"




-Confinue to containerize material from below grade vat.
Conduct daily health & safety meetings.
Provide OSC with 1800-55's and offsite hours reports.

|
|
|
|

} Air compressor 185 cfm

J
|




Cond.lctchllyhealm&safetymeemgs.
- Provide OSC with 1800-55's and offsite hours reports.

Pickup Truck
Generator 25 KW
Office Trailer 8' X 24'
| Port-a-iohns

Bobcat

Air compressor 185 cfm
| Water laser




Nelson Galvanizing Site
11-02 :

0700-1800 hrs

Conduct daily health & safety meetings.
Provide OSC with 1900-55's and offsite hours reports.

Computer

Printer and fax/copier
Cell phone

Water cooler/refiig unit
Cut off saw

Cutting torch
Diaphragm pump 2"




- Overpack drums as needed.

- Bulk drums where possible according to compatibility.
- Clean off and stage drums.
- Conduct daily heafth & safety meetings.
medeOSCw:th 1900-55's and offsite hours reports.

Computer

Printer and fax/copier
Office Trailer 8' X 24' Cell phone
Port-a-johns ' Water cooler/refrig unit
Bobcat : Water laser
Cutting forch




Nelson Galvanizing Site
11-02 B
Long Island City, NY

START - None

- Overpack drums as needed. _ ,
- Arrange for disposal of drums the week of April 3, 2000.
- Prepare site for demobe.

- Conduct daily health & safety meetings.

- Provide OSC with 1900-55's and offsite hours reports.

Pickup Truck
Generator 25 KW
Office Trailer 8' X 24'
Port-ajohns

Bobecat




Nelson Galvamzmg Site
| 11-02

| Broadway ,
Long Island City, NY

| -Nrar':gefordsposalofd'urnsﬂ'xeweekqupvﬂS 2000.
: -Preparestefu’demobe

| - Conduict daily health & safety meetings.

; -ProvndeOSthﬁOO—SS‘smdoﬁsntehu.rsrepat&




Overpack and stage drums as needed.
Arrange for disposal of drums the week of April 3, 2000.
Demobe personnel and equipment as specified by the OSC.

Pickup Truck
Generator 25 KW
| Office Trailer &' X 24




Nelson Galvanizing Site
11-02 Broadway
Long Island City, NY

- Offsite hours approved to amrange for re-mobilization to the site and disposal of the drums the week of April 3, 2000.
- Provide OSC with 1800-55's and offsite hours reports.

Office Trailer 8' X 24'
Water cooler/refiig uriit
Cell phone




[ coscia smowm . ACTION DAILY WORK ORDER __

RESPONSE LOCATION (SITE Nm/mnngss;) 1o ' .. CONTRACT NUMBER' .| ' ORDER NUMBER ’|

Nelson Galvanizing Site 68-82-99-07 ot _ 7
11-02 Broadway , N B — n

Long Island City, NY ' DATE ke SHIFT
March 30 2000 _f 1 0700-1800 hrs

SITEISPILL NUMBER ERAN T »E_I?AA‘REGION; el T ON-SCENE COORIINATOR
6Z [ JeffM Bechtel " ;

T —— N —— —— N

CONTRAGTOR . =~ . . . [ . CONTRACTOR RESPONSE MANAGER

1. | ‘ [ MONITORS
START - None

2 o e e et DESCRIPTION OF WORK TO BE PERFORMED

- Travel to site to assess options for disposal of zinc dross in fumace. '
- Arrange for disposal of drums the week of April 3, 2000. : il
- Provide OSC with 1900-55's and offsite hours reports. .

8 . NUMBEROF! PERSONNEL AUTHORIZED

1_SUPERVISOR _FOREMAN . . _ HEALTHISAFETY 1_PA
CLEANUP TECH" _ CHEWST | 1 TaDCOORD.

4. R EQUIPMENT AND_EXPENDABLE MATERIALS AUTHORIZED «

' - @ . dauantmy. o [ .. TEM o k _QUANTITY
Pickup Truck ' ' 1 Computer 1
Water coolerfrefrig 1 " Cell.phone | , 1
Office Trailer 8' X 24' 11 -

| GERTIFY THAT THE ABOVE WORK 1S ORDERED AND i‘ ACKN‘QWHI;EﬁGERECE-IPT- OF THIS WORK ORDER
AUTHORIZED BYTHECONTRACTORINTHEPERFORMANCE N IR S
OF THE ABOVE CITED DELIVERY ORDER

[ T

o SIGNATURE OF: CONTRACT OR'S REP.

a f‘AMENWEN?‘TS&("riéLunlNé.Tl'ME_AN.D;.Aur_ z G PERSON) -

SIGNATUREOF 08E.

" SIGNATURE OF CONTRACTOR'S REP.




Nelson Galvanizing Site
11-02 B

roadway
Long Island City, NY

ofgenerator bobeat and cubic yard boxes.
ArrangeforT&DofaIlco:Mnenzedwastesﬂ'\eweekoprma 2000.
Anangeforremvalofhezmcdrossvat.

vardeOSerlheYQOO-SSsandoffstehmsrepm

Office Trailer 8' X 24'
Water coalerfrefrig unit
Cell phohe
Generator

| Bobcat




I Nelson Galvanizing Site
| 11-02 Broadway
| Long Island City, NY

- Label, manifest and load out containerized wastes.

- Arrange for removal of the zinc dross vat.

- Conduct daily safety briefing.

- Provide OSC with 1800-55's and offsite hours reports.




Nelson Galvanizing Site
11-02 B '
rig Island City, NY

0700-1800 hrs

- Label, manifest and load out containerized wastes.
- Amange for removal of the zinc dross vat.
- Conduct daily safety briefing )

- Provide OSC with 1900-55's and offsite hours reports.




Nelson Galvanizing Site

11-02 Broadway
Long Island City, NY

- Label, manifest and load out containerized wastes.

- Arrange for removal and recycling of the Zinc dross vat.
- Cut and move steel as necessary for vat removal.

- Conduct daily safety briefing.

- Provide OSC with 1900-55's and offsite hours reports.

Office Trailer 8' X 24'
| Water coolerirefrig unit
Cell phone
Bobcat




Nelson Galvanizing Site
| 11-02 Broadway
| Long Island City, NY

- Arrange for removal and recycling of the zinc dross vat.
- Cut and move steel as necessary for vat removal.

- Conduct daily safety briefing.

- Provide OSC with 1900-55's and offsite hours reports.

Office Trailer 8' X 24'
Water cooler/refrig unit
Cell phone

Generator

Bobcat






